

***Urban Restoration, Challenges and Solutions
Within the Hudson Raritan Estuary***

***Logistics of Restoration
in the Urban Environment***

***Peter M. Weppler,
Environmental Evaluation
Section Chief
U.S. Army Corps of Engineers
New York District***



BUILDING STRONG!

Fall 2008



Logistics of Restoration in the Urban Environment

Definition

- Urban:

of, relating to, characteristic of, or constituting a city

(source: <http://www.merriam-webster.com/dictionary/urban>)



Logistics of Restoration in the Urban Environment

Urban Restoration

- What does this mean?
 - Scale of Projects
 - Costs of Projects
 - Limitations of Site Access
 - Visibility
 - Additional Design Considerations
- Specific Case Study
 - Elders Point East



Logistics of Restoration in the Urban Environment

Scale of Projects

No matter what the scale, in an urban area, the increase in habitat will have an impact.

- Small Scale
 - Due to limited land availability
 - May create habitat island or refuge
- Large Scale
 - Brownfields reclamation
 - Mitigation opportunities
 - Rare opportunity for Urban contiguous habitat



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Costs Effectiveness

- Prevailing Wage Rate
- Supply Transportation
- Mobilization
- Supply Storage
- Site Security





Logistics of Restoration in the Urban Environment

Site Accessibility

- Staging Area
 - Convenience and Accessibility
 - Size
- Construction Vehicles
 - Roadway Restrictions
 - Wetland Capability
 - Secure Storage – tides and vandalism
- Remote Sites
 - Islands – boat access only
 - May require two staging areas
- Mobilization
 - May need to be highly coordinated
 - With agencies
 - Islands – Barges and Tugs



Logistics of Restoration in the Urban Environment

Visibility

Urban projects will be highly visible.

- Agencies
- Non-governmental Organizations (NGO)
- Congressmen and Senators

Ideally this should be worked to the project's advantage.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East

Background Facts:





Logistics of Restoration in the Urban Environment

Elders Point East

Background Facts:

- Mobilization – April 27 to June 7, 2006
- Site Construction – June 8 to June 2007
 - Pumping of Sand
 - » June 8, 2006 - Stockpile at Floyd Bennett Field
 - » July 21, 2006 – Amboy Aggregates Material
 - » September 8, 2006 – Ambrose Channel Material
 - Grading
 - » First acceptance area
 - » Ongoing with Sand Deliveries
 - Planting and Waterfowl Barrier
 - » June 21, 2006 - First Cell Planted
 - » August 23, 2006 - Planting Completed for 2006 Season
 - » June 30, 2007 – Planting Completed

Logistics of Restoration in the Urban Environment

Elders Point East

- Scale of Project:
 - Large Scale – 40+ acres of salt marsh restoration
 - Source – Mitigation Site for NY/NJ Harbor Deepening





Logistics of Restoration in the Urban Environment

Elders Point East

- Issues Due to Scale:
 - Quantities.....massive quantities
 - 249,000 cubic yards of sand to remote site
 - 700,000+ plant plugs planted 18"OC
 - 40+ acres of waterfowl barrier on 50' x 50' grid
 - Maintenance of Waterfowl Barrier
 - Time commitment for any field work
 - Due to larger site, smaller issues tend to be overlooked



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East





New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East





New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East

Benefits of Large Scale in Urban Setting

- Contiguous Habitat Acreage
- Preserved in Perpetuity
- Community Partnerships
 - Restore Faith in Government
 - Forge relationships with Stewards
 - Positive Input for Future Work



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East

Cost Effectiveness

- Prevailing Wage Rate
 - College Students or Summer Employees Earned More than a GS-12 Per Hour to Shove Plants In the Ground
- Transportation Costs For Supplies
 - Proximity to Un-restricted Highways
 - Traffic and Construction
 - These lead to longer trip time, confusion and ultimately higher delivery costs.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East

Cost Effectiveness

- Mobilization, Supply Storage, and Security
 - This site although large scale, was a remote site with no official main land connection.
 - Mobilization required the Contractor to locate a feasible waterfront access property that had enough space to securely store equipment and supply shipments.
 - Fortunately, they found an obscure piece of land that was closer than that proposed by USACE.
 - Security at this site was less than ideal. The costs of losing a few pieces of small equipment were far less than the investment in securing the property for temporary use.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East





Logistics of Restoration in the Urban Environment

Elders Point East

Site Accessibility

- Staging Area
 - This was left to the Contractor to utilize area given or find new location which better suit the project.
 - The Contractor found alternate location and used for base of his operations.
 - Site was unsecured and traditionally available for public access, so security was challenging.
 - Even with gates and locks, the site was not secure due to waterfront access.
 - This added time to all operations in the beginning to get organized from the lockup container and at the end of the day to secure the same equipment.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East





New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East

Site Accessibility

- Staging Area (continued)

- The staging area had its limitations for deliveries. It was narrow and turning radius was limited. Large tractor trailers were almost impossible to bring on site.
- With large amounts of plant materials, the staging area's limitations made it difficult to unload efficiently.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East



Logistics of Restoration in the Urban Environment

Elders Point East

Site Accessibility

- Construction Vehicles

- The grading dozer had a blade mounted survey unit attached which allowed for better accuracy the first time around.
- Marsh buggies were utilized to access the areas that were unstable.
- Care had to be taken only to use standard construction equipment in areas where the fill material had been previously placed and settled.
- A secondary staging area had to be developed on the island itself on higher ground to ensure the safety of equipment and supplies during storm events and tides.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East



Logistics of Restoration in the Urban Environment

Elders Point East

Site Accessibility

- Remote Site and Mobilization
 - Approach to the island itself is very shallow on all sides, which made timing of work with the tides very crucial to project efficiency.
 - The use of barges and tug became essential for shipment of material on or off the island. The barge would be tugged in at high tide, loaded at low tide, and tugged out on the following high tide.
 - Mobilization took longer than a standard job due to the remoteness of the site. The pipeline had to be floated into place for several miles. The marsh buggy had to be floated out. Other large construction equipment was floated out by barge along with weekly gas tank deliveries.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East

Project Visibility

- State Agencies

- The NYS Department of State and NYS Department of Environmental Conservation have been project partners from the start and remain active within the project's Interagency Monitoring and Adaptive Management Team.

- NGO's

- The Jamaica Bay Eco-Watchers were one of primary NGO's to get the concept of the marsh loss in Jamaica Bay on the radar. They have been supporting the project and continue to watch project progress.

- The Jamaica Bay Taskforce also continues a watchful eye on the project and receives periodic updates from USACE.



New York District

US Army Corps of Engineers



Logistics of Restoration in the Urban Environment

Elders Point East





New York District

US Army Corps of Engineers



Site Construction





New York District

US Army Corps of Engineers



Site Construction. Floyd Bennett Sand





New York District

US Army Corps of Engineers



Site Construction. Amboy Aggregate Sand





New York District

US Army Corps of Engineers



Site Construction. Ambrose Channel Sand





New York District

US Army Corps of Engineers



Sand Discharge Pipeline From Floyd Bennett





New York District

US Army Corps of Engineers



Site Construction. Special Equipment Used





New York District

US Army Corps of Engineers



Coir Logs





New York District

US Army Corps of Engineers



Coir Logs





New York District

US Army Corps of Engineers



On Construction.

Coir Logs





New York District

US Army Corps of Engineers



Site Construction: Grading





New York District

US Army Corps of Engineers



Grading






New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier





New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier





New York District

US Army Corps of Engineers



Site Construction:
Planting & Waterfowl Barrier



New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier





New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier





New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier





New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier





New York District

US Army Corps of Engineers



Site Construction: Planting & Waterfowl Barrier






New York District

US Army Corps of Engineers



Site Growth: 2006





New York District

US Army Corps of Engineers



Site Growth: 2006





New York District

US Army Corps of Engineers



Site Growth: 2006





New York District

US Army Corps of Engineers



Site Growth: 2006





New York District

US Army Corps of Engineers



Site Usage





New York District

US Army Corps of Engineers



Site Usage





New York District

US Army Corps of Engineers



Where to From Here?

Questions??