CENAN-PP-H 8 January 2008

MEMORANDUM FOR RECORD
SUBJECT: Newark Bay Study Area Coordination Team Meeting, 8 Jan 08
1. The regularly scheduled monthly interagency coordination meeting was held on January 8,

2008 at the USACE offices to discuss the USACE and EPA activities in the Newark Bay Study
Area (NBSA). Attendees are as follows:

Thomas Shea USACE, NY District Project Manager

Hal Hawkins USACE, NY District Project Manager

Bryce Wisemiller USACE, NY District Project Manager

Steven Weinberg USACE, NY District Project Engineer

Richard Tomer USACE, NY District Chief, Regulatory Branch

Jenine Gallo USACE, NY District Environmental Team Leader
Kate Mulvey USACE, NY District Project Biologist

Patricia Donohue USACE, NY District Project Manager, Operations Div.
Ellen Simon USACE, NY District Attorney

Amelia Wagner USEPA, Region 2 Attorney

Matt Masters PANYNJ Manager, Waterways Development
Sharon Heller PANYNJ Environmental Manager

Via Phone (917-790-8650):
Janine MacGregor NJDEP

2. The following is a summary of the discussions held during the monthly coordination meeting:

a. The S-NB-1 contractor, Great Lakes Dredge & Dock (GLDD), has removed 150,977
CY of upland silt material in Areas C and D, and they have removed 111,749 CY of HARS and
Reef material in Areas C and D, which in the basic contract, and 34,174 CY of HARS and Reef
material in Area B3 in option area 11. When additional funds become available we will award
option 12 in the contract, which is the side slope area on the east side of contract area. The
Corps has received the results of the upland testing for the Elizabeth Channel and is drafting
water quality certificates that will be submitted to the NJDEP in the future.

b. Patricia Donahue stated she had no Federal maintenance dredging activity to report.

c. Richard Tomer stated that he has issued two permits during the last month. One was
issued to Metal Management North East, which is located in the Passaic River and the other to
the PANYNJ for repair of wharfs in Ports Elizabeth and Newark. His branch has one permit
pending for Catellus Urban Renewal for wetlands fill and received a new application from
Performance Transportation for wetlands fill near Delancy Street in Newark. This new



application is being reviewed for jurisdiction. The attached spreadsheet gives the status of the
permit actions within the NBSA.

d. Matt Masters stated that the PANYNJ has no maintenance dredging currently
underway. The berth deepening at Berths 78-84 on the Pierhead Channel is complete. They are
planning maintenance dredging of the Public Berths for late spring and deepen Berths 56-60 to
50 ft in the Elizabeth Channel towards the end of the year.

e. Amelia Wagner stated that the Data Evaluation Kick-Off meeting is scheduled for 17
Jan 08 at 1 pm in room 1940, 19" Floor, 290 Broadway. EPA is expecting the validated data
from the Phase 2 sampling to be submitted by Tierra Solutions in mid April. Amelia stated that
EPA has no known plans for further sampling in the near term but she will check with Elizabeth
Butler for the next Coordination Team Meeting.

f. Tom Shea mentioned that the NBSA public meeting was being held on 8 January 2008
at 3 pm, in Room 2120, dial in at (917)-790-8650. All agencies are invited to attend. The next
meeting will be 11 March 2008.

3. The next NBSA Coordination Team Meeting will be at the USEPA offices (room and call in
number TBD) at 10 am on February 12, 2008

4. POC for this MFR is the undersigned at (917) 790-8304.

THOMAS J. SHEA, IlI
Project Manager



Regulatory Branch — Pending Applications in Newark Bay

Applicant

Application
Number

Type of Work

If Dredging CY &
Depth

Location

Status

Port Authority of New
York and New Jersey

2006-3232-WSC

Berth reconstruction,
maintenance dredge,
and deepen to -45 feet
MLW

58,000 CY Upland
and 252,000 CY of
Pleistocene clay to
HARS

Newark Bay, Berths 6, 8,
10, 12 and 14, Port Newark
Marine Terminal, Newark,
NJ

Public Notice Issued
11-Dec-07, Expires
11-Jan-08

New York Container
Terminal

2007-195-WCA

Dredging

195,000 CY to HARS,
267,000 CY with
upland placement and
172,000 CY rock to
artificial reef in Atlantic
Ocean

Arthur Kill, Staten Island,
NY

Pre-application;
developing dredged
material sampling
plan

Hudson County

Fisheries Habitat

Newark Bay off of Stephen

Additional Information

Depgrtmgnt of 2007-741-WSC Improvement Project N/A R. Gregg Park, Bayonne, requested 11 Sep 07
Engineering Hudson County, NJ

Fill in wetlands for S
Performanqe 2007-157-EET commercial truck N/A Newark Bay, Delancey Needs Jurlsdlctlonal
Transportation facility Street, Newark determination
Urban Renewal North 2006-00107, Fill in wetlands_ and Newark Bay, Union County, | Needs jurisdiction

] stream relocation for N/A 1

Avenue PM: SJ . - NJ determination

commercial facility

Allow future use of Incomplete
Port Authority of New 2007-001531 existing Neyvark Bay N/A Newark Bay, NJ application; being
York and New Jersey Confined Disposal reviewed

Facility




Regulatory Branch — Issued Permits in Newark Bay

Permit Number Permit .
Permitee and Project Expiration Type of Work [ Dreegg, ©F & Location
M Depth
anager Date
OENJ Cherokee 1997-07040, PM: Anr Dredging with Upland City of Elizabeth,
Corporation SE 26-Apr-09 Placement 175,700 Union County, NJ
Motiva Enterprises, LLC 1999-3620, PM: 1-Nov-10 Dredging with Upland 38,000 Newark Bay, City of
MV Placement Newark
Amerada Hess Corporation 1999-11040, PM: 31-Aug-10 Dredging with Upland 20500 Newark Bay, City of
MV Placement Newark
Darling International 1999-13370, PM: 28-3un-10 Dredging with Upland 22,000 Newark Bay, City of
MV Placement Newark
Pier Replacement
Texaco Downstream 2003-01034, PM: and Bulkhead and Newark Bay, City of
. 11-Apr-08 . . N/A
Properties, Inc. SS Riprap for Shoreline Bayonne
Stabilization
351,000 CY Upland Berths 2-98, Port
Port Authority of New York | 2002-0711, PM: 16-Oct-12 Dredging with Upland | (HARS Placement for | Newark/Port
and New Jersey SS Placement 254,010 CY expired Elizabeth, Newark
on 16 Oct 05) Bay
3,000 CY Upland Berths 2-98, Port
Port Authority of New York | 2002-0711-2, PM: 11-Aug-14 Dredging with Upland | (HARS Placement for | Newark/Port
and New Jersey SS 9 Placement 60,000 CY expired on | Elizabeth, Newark
11 Aug 07) Bay
. 9,000 CY Upland and | Arthur Kill, NY
Port Authority of New York | 06 57 b ESJ | 11-Aug-15 Dredging 35,000 CY rock for | Container Terminal,
and New Jersey e
artificial reef Staten Island, NY
Berths 53, 55, 56, 57,
47,000 CY Upland 58, 60, 62, 78 (part),
Port Authority of New York | 2006-3353, PM: 25-Mav-10 Dredain and 356,000 for 80, 82, 84, 86, 88, 90,
and New Jersey SS y ging HARS. Deepen 92, 94 and 96 at Port
Berths to -50 ft MLW Newark/Port Elizabeth
Marine Terminal
Port Authority of New York | 2007-00821, PM: 26-Dec-09 Fender repair N/A Port Newark/Port

and New Jersey

SJ

Elizabeth Marine




Regulatory Branch — Issued Permits in Newark Bay

Permit Number Permit If Dredaing. CY &
Permitee and Project Expiration Type of Work ging, Location
Depth
Manager Date
Terminal
. Newark Bay, City of
Union County 2004-00846, PM: 15-Aug-08 Outfall Pipe N/A Elizabeth, Union
SE
County, NJ
Hudson County 2006-245, PM: . Newark Bay, Hudson
Department of Engineering | SS 20-Jun-08 Outfall Pipe N/A County, NJ
Union County (North . .
Avenue Corridor 2%06'00478’ PM: 29-Jun-08 Outfall Pipe N/A gﬁnﬁrk Eliy, Union
Improvement) Y
R, 2006-03298, PM: Directional drilling of Newark Bay, Essex
Colonial Pipeline Company SE 8-Nov-08 pipeline N/A County, NJ
2005-463, PM:
SE
(Note: Previously
Metal Management shown as 27-Dec-10 Dock N/A Passaic River
Northeast, Inc. L
Application
Number 2001-
00871-EET)

. . . ] L - Newark Bay, City of
Public Serwce Electric and | 2007-00209, PM: 12-3un-09 Dwecuonaj dr!II|ng to N/A Elizabeth, Union
Gas Services JC relocate pipeline

County, NJ
Port Authority of New York | 2006-00501, PM: 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 19,

and New Jersey

SS

Port Newark, NJ




