



DEPARTMENT OF THE ARMY
 CORPS OF ENGINEERS, NEW YORK DISTRICT
 JACOB K. JAVITS FEDERAL BUILDING
 26 FEDERAL PLAZA
 NEW YORK, NY 10278-0090

CENAN-PP

Ms. Amy Siebert
 Commissioner, Department of Public Works
 Town of Greenwich
 101 Field Point Road
 Greenwich, CT 06830

SEP 11 2015

Dear Ms. Siebert:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule for the following five key milestones associated with the Westchester County Streams, Byram River, CT & NY project:

Milestone	Milestone Date
Release of the Draft Feasibility Report	May 2016
District Submittal of the Final Feasibility Report	Feb 2017
MSC Transmittal of the Final Feasibility Report	Mar 2017
Civil Works Review Board	May 2017
Signed Chief's Report	Jul 2017

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules will be posted and available to the public on (<http://www.nan.usace.army.mil>) the New York District website. All schedules and missed deadlines will also be submitted in an annual report to Congress. If you have any questions please contact Rifat Salim, Project Manager, at 917-790-8215.

Sincerely,

David A. Caldwell
 Colonel, U.S. Army
 Commander