

Kill van Kull and Newark Bay, NY & NJ

Navigation Improvement Project

Phase II, from 40 feet to 45 feet below mean low water

Total project: 9 contracts totaling \$733M

Contract	Area	Contractor	Amount	Awarded	Status	Disposal
1	NY side, Constable Hook, Bayonne	Great Lakes Dredge & Dock Co. Oak Brook, IL	\$23.6M	March 1999	done	233Kcy rock E Rockaway 260Kcy HARS*
2	NJ side, Constable Hook, Bayonne	Bean/Stuyvesant Belle Chaise, LA	\$13.86M	October 1999	done	800Kcy total Sandy Hook reef HARS
3	Bayonne Bridge, NY side	Weeks Marine Cranford, NJ	\$22.5M	February 2000	ongoing	170Kcy rock E Rockaway 10Kcy NBCDF*
4	Port Elizabeth Channel	Donjon Marine, Hillside, NJ	\$27.8M	March 2001	ongoing	375Kcy upland 768Kcy HARS
5	KvK east from Bayonne Bridge	Great Lakes Dredge & Dock Co.	\$30.8M	August 2001	Sept 2001 – April 2004	1,361Kcy HARS
6	Newark Bay					

20 August 2001

* HARS, Historic Area Remediation Site, 6 miles east of Sandy Hook, NJ
NBCDF, Newark Bay Confined Disposal Facility near Port Newark