


# MONTAUK POINT, New York

April 2021



CONCRETE BUNKER  
C-807  
NTS


## Project History:

- ✓ 1st lighthouse in New York State, one of the oldest active lighthouses in US
- ✓ Lighthouse authorized 2<sup>nd</sup> Congress, under Pres. George Washington 1792
- ✓ Constructed in 1796
- ✓ Coast Guard transfers ownership to Montauk Historical Society in 1996
- ✓ Designated a National Historic Landmark in 2012
  
- ✓ Final Feasibility Report & Environmental Impact Statement (Oct 2005)
- ✓ Report of the Chief of Engineers (Mar 2006)
- ✓ Authorized for construction Water Resources Development Act of 2007
- ✓ Public Law 110-114 (Section 1001)
- ✓ 2012 Hurricane Sandy Public Law 113-2 (Disaster Relief Appropriations Act 2013)
- ✓ Final Reevaluation Report & Env Assessment (Dec 2016, updated Mar 2017)
- ✓ Approved by Corps of Engineers (Apr 2017)
  
- ✓ Project Partnership Agreement executed Jan 2019
- ✓ State of New York is the Non-Federal sponsor
- ✓ Montauk Historical Society is the Local sub-sponsor
- ✓ Project construction cost-sharing is 65% Federal and 35% non-Federal
  
- ✓ Operation & Maintenance of the constructed project is a 100% non-Federal cost and responsibility



## Construction Status:

- ✓ **Project Construction is underway as of March 2021**
- ✓ **Overall construction will take 2 years to complete (Spring 2023)**
  
- ✓ Approximate 1,000 ft. of new stone revetment
- ✓ Remove and reuse existing revetment 5-ton and 10-ton armor stones
- ✓ Deliver and place new 10-ton and 15-ton armor stones
- ✓ Stabilize slope above upper crest of revetment with terracing & vegetation


# MONTAUK POINT, New York



Estimated Total Project Cost	<b>\$44 Million</b>
Federal cost-share (65%)	<b>\$28.6M</b>
Non-Federal cost-share (35%)	<b>\$15.4M</b>
Project Partnership Agreement Executed	28 Jan 2019
Construction Contract Awarded (H&L Contracting)	12 Jan 2021
Construction Contractor Notice To Proceed	25 Jan 2021
Estimated Construction Completion	Spring 2023



- ✓ Approximate 1,000 ft. of new stone revetment
- ✓ Remove and reuse existing revetment 5-ton and 10-ton armor stones
- ✓ Deliver and place new 10-ton and 15-ton armor stones
- ✓ Stabilize slope above upper crest of revetment with terracing & vegetation



MONTAUK HISTORICAL SOCIETY