



DEPARTMENT OF THE ARMY
US ARMY CORPS OF ENGINEERS
NORFOLK DISTRICT
FORT NORFOLK
803 FRONT STREET
NORFOLK VA 23510-1011

Executive Office

AUG 19 2019

Mr. Sam Ruda
Director, Port Department
Port Authority of New York and New Jersey
4 World Trade Center
150 Greenwich Street – 17th Floor
New York, NY 10007

Dear Mr. Ruda:

This is in reference to Section 1002 of the 2014 Water Resources Reform and Development Act (WRRDA) that allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA 2014 Section 1002 requires the District Engineer to provide non-Federal interests notification of the key feasibility study milestone scheduled dates for active studies. The schedule below was developed based upon the best information available to the team at this point in time.

This certified letter provides the current study schedule for these key milestones for the New York and New Jersey Harbor Anchorages, General Reevaluation Report Study.

Release of Draft Report for Public Comment:	6 Jun 2019 (actual)
District Submits Final Report to MSC:	12 Nov 2019
MSC Transmittal of Final Report:	12 Nov 2019
Signed Chief of Engineer's Report:	20 Apr 2020

Schedules are based on the assumption of full-funding being available. The study schedules, along with any deviations, will be submitted annually to Congress in a Report from the U.S. Army Corps of Engineers submitted through the Assistant Secretary of the Army for Civil Works. If you have any questions, please contact Mr. Richard Klein, Project Manager, at 757-201-7243 or email Richard.L.Klein@usace.army.mil.

Sincerely,

Patrick V. Kinsman, PE
Colonel, U.S. Army
Commanding