



DEPARTMENT OF THE ARMY
US ARMY CORPS OF ENGINEERS, NEW YORK DISTRICT
JACOB K. JAVITS FEDERAL BUILDING
26 FEDERAL PLAZA
NEW YORK NY 10278-0090

SEP 30 2020

Ms. Amy Siebert
Commissioner, Department of Public Works
Town of Greenwich
101 Field Point Road
Greenwich, CT 06830

Dear Ms. Siebert:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of milestones within 90 days of signing the Feasibility Cost Sharing Agreement. Notification is also required when milestones have changed.

This certified letter provides the study schedule for the following five key milestones associated with the Westchester County Streams, Byram River, CT & NY project. The study is now complete with the signed Chief's Report.

Milestone	Milestone Date*
Release of Draft Feasibility Report	June 28, 2018
District Submittal of the Final Feasibility Report	August 30, 2019
MSC Transmittal of the Final Feasibility Report	N/A
Civil Works Review Board (Senior Leaders Panel)	N/A
Signed Chief's Report	May 7, 2020

*Actual/Completed Milestones

Updated study schedules will be posted and available to the public on the New York District website (<https://www.nan.usace.army.mil>).

All schedules will also be submitted in an annual report to Congress. If you have any questions please contact Rifat Salim, Project Manager, at 917-790-8215.

Sincerely,

A handwritten signature in black ink, appearing to read 'M. W. Luzzatto', with a long horizontal stroke extending to the right.

Matthew W. Luzzatto
Colonel, U.S. Army
Commander and District Engineer