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Purposep

• Allow Government opportunity to provide a brief overview• Allow Government opportunity to provide a brief overview 
of near-term dredging requirements.

• Seek dredging industry input that can be valuable in 
planning the strategy for accomplishing the significant 
increase in the dredging requirements within NAD’s areaincrease in the dredging requirements within NAD s area 
of responsibility.

• Address specific questions relating to the covered• Address specific questions relating to the covered 
projects, based upon currently available information.
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GoalsGoals

W k ti l ith i d t• Work proactively with industry 

• Exchange ideas and Info with Industryg y

• Gain common understanding of program scope

• Open dialogue about path forward

D l ffi i t t t• Develop efficient contracts
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Sandy Program Overview

New Studies/Projects - $1 1 Billion

Sandy Program Overview

New Studies/Projects - $1.1 Billion
New Construction - $1.2 Billion
O&M - $600 Million
PL84 99/FCCE $600 MillionPL84-99/FCCE - $600 Million

Program Duration – 4-6 Years
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Piscataqua River Maine

Northeast Region

Piscataqua River, Maine

Green Harbor MA

Woodmont Beach, CT

Sea Gulf Beach CT

Prospect Beach, CT Green Harbor, MA

Buttermilk Bay, MA

Gulf Beach, CT

Cliff Walk, RI

Misquamicut State Beach, RI

Port Monmouth NJ

Raritan Bay, NJ
Mystic River, CT

Westhampton, NYFire Island, NY
Port Monmouth, NJ

Legend
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New York Harbor and Vicinity 

Red Hook Flats Anchorage

Newark Bay

Red Hook Flats Anchorage

R d H k Fl t A h

NY & NJ Channels

Coney Island, NY East Rockaway Inlet, NY

Red Hook Flats Anchorage
Great Kills Harbor

Sandy Hook Channel, NJ

Jamaica Bay, NY Rockaway Beach, NY

Sandy Hook Bay at LeonardoKeansburg, NJ

Legend
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New Jersey, Delaware and Maryland

Shrewsbury, NJ
Shark River, NJ

Sea Bright to Manasquan, NJ

Barnegat Inlet to Little Egg Harbor Inlet, NJ

Delaware River Toms River, NJ

Great Egg Harbor, NJ

Townsend Inlet to Cape May Inlet, NJ

Ocean City, MD

Indian River, DE

Wicomico River, MD
Legend
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Virginia 

Chincoteague Inlet, VA
Chincoteague Inlet, VA

Tangier Island, VA

Starlings Creek, VA

W h Ch l VAJames River VA

Norfolk Harbor VA
Tylers Beach, VA

Wachapreague Channel, VAJames River, VA

Norfolk Harbor, VA

Rudee Inlet, VABennett Creek, VA

Legend
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Potential New Project Program
(Reconnaissance Feasibility PED and New Construction Costs)

District STATE PROJECT
NAN NY SOUTH SHORE OF STATEN ISLAND, NY  (No Dredging)
NAN NJ RARITAN BAY AND SANDY HOOK BAY, HIGHLANDS, NJ (No Dredging)

(Reconnaissance, Feasibility, PED, and New Construction Costs)

NAN NY NORTH SHORE OF LONG ISLAND, ASHAROKEN, NY 
NAP NJ NJ SHORE PROTECTION HEREFORD INLET TO CAPE MAY INLET, NJ (WILDWOODS)
NAN NJ RARITAN BAY AND SANDY HOOK BAY, KEYPORT, NJ (No Dredging)
NAN NJ RARITAN BAY AND SANDY HOOK BAY, LEONARDO, NJ  (No Dredging)
NAP NJ MANASQUAN INLET TO BBARNEGAT INLET, NJ
NAE CT EASTERN CONNECTICUT (FRM INVESTIGATION) 
NAE CT FAIRFIELD COUNTY, CT (FRM INVESTIGATION)
NAE CT NEW HAVEN COUNTY, CT (FRM INVESTIGATION)
NAE RI SOUTHWEST RHODE ISLAND (FRM INVESTIGATION)
NAN NY HASHAMOMUCK COVE, NY
NAN NY LAKE MONTAUK HARBOR, NY
NAN NY LINDENHURST, NY
NAN NY NORTH SHORE OF LONG ISLAND BAYVILLE NYNAN NY NORTH SHORE OF LONG ISLAND, BAYVILLE, NY
NAN NJ RAHWAY RIVER BASIN, NJ (No Dredging)
NAN NJ RARITAN BAY AND SANDY HOOK BAY, UNION BEACH, NJ 
NAN NJ  SHREWSBURY RIVER & TRIBUTARIES, NJ  (No Dredging)
NAN NY SOUTH SHORE OF LONG ISLAND, NY
NAB MD ANACOSTIA RIVER AND TRIBUTARIES, PRINCE GEORGE'S COUNTY LEVEE, MD &DC  (AKA Anacostia River PG Levee)
NAO VA CITY OF NORFOLK (3)NAO VA CITY OF NORFOLK (3)
NAP NJ **Study only** NEW JERSEY SHORELINE ALTERNATIVE LONG‐TERM NOURISHMENT, NJ
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Potential New Construction Program

District State New Construction

Est. FY
Start 
Date

New York District (CENAN)

NAN NY Atlantic Coast of New York City, Rockaway Inlet to Norton Point, (Coney Island) FY 14

NAN NJ Raritan Bay to Sandy Hook Bay, Port Monmouth FY 14
NAN NY Montauk Point, NY (No Dredging) FY 15

NAN NJ Raritan Bay to Sandy Hook Bay, Union Beach FY 16

NAN NJ South River, RARITAN RIVER BASIN, NJ (No dredging) FY 15
NAN NY Long Beach, NY FY 15

NAN NY Fire Island Inlet to Montauk Point, NY FY 16

NAN NY East Rockaway Inlet to Rockaway Inlet, NY FY 16
Philadelphia District (CENAP)

NAP NJ Barnegat Inlet to Little Egg Harbor Inlet (LBI), NJ TBD

NAP NJ Brigantine Inlet to Great Egg Harbor Inlet, NJ (Absecon Island) TBD

NAP NJ Delaware Bay Coastline, Broadkill Beach, DE & NJ TBD

NAP NJ Delaware Bay Coastline, Oakwood Beach, NJ TBD

NAP NJ Great Egg Harbor Inlet to Townsends Inlet, NJ TBD

Norfolk District (CENAO)

NAO VA Willoughby Spit and Vicinity, Norfolk, VA, TBD
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Potential O&M, General
District ST O&M Projects  Approx. Quantity

Est. Start 
Date Type

New England District (CENAE)
NAE CT Bridgeport Harbor, CT TBD 3Q FY13 Mechanical
NAE MA Buttermilk Bay, MA 30,000 CY 4Q FY13 Mechanical
NAE MA Green Harbor, MA Jetty Repair TBD 4Q FY13 Mechanicaly p
NAE RI Harbor of Refuge, Block Island, RI, Jetty Repair TBD 2Q FY14 Mechanical
NAE RI Little Narraganset Bay, RI 90,000 CY 2Q FY14 Pipeline
NAE MA Menemsha Creek, MA Harbor of Refuge 60,000 CY 3Q FY14 Pipeline
NAE MA Menemsha Creek, MA Harbor of Refuge, Jetty Repair TBD 1Q FY14 Mechanical
NAE CT Mystic River, CT 250,000 CY 3Q FY14 Mechanical
NAE MA Nantucket Harbor of Refuge, MA, Jetty Repair TBD 4Q FY13 Mechanicalg , , y p
NAE CT New Haven Harbor Breakwater, CT TBD 2Q FY14 Mechanical
NAE CT New Haven Harbor, CT 810,000 CY 3Q FY13 Mechanical
NAE MA Newbury Port Harbor, MA, Jetty Repair TBD 4Q FY13 Mechanical
NAE CT Norwalk Harbor, CT 300,000 CY 3Q FY13 Mechanical
NAE RI Point Judith, Harbor of Refuge, RI, Jetty Repair TBD 3Q FY14 Mechanical
NAE ME Portland Harbor, ME 700,000 CY 3Q FY13 Mechanical, , Q
NAE MA Rockport Harbor, MA TBD 3Q FY14 Mechanical
NAE RI Sakonnet Harbor, RI, Jetty Repair TBD 4Q FY13 Mechanical
NAE ME Scarborough River, ME 125,000 CY 4Q FY13 Pipeline
NAE ME Wells Harbor, ME 130,000 CY 1Q FY 13 Pipeline
NAE CT Wethersfield Cove, CT 10,000 CY 4Q FY13 Mechanical 

Baltimore District (CENAB)( )
NAB MD Baltimore Harbor Channels, MD TBD TBD Unknown
NAB VA Little Wicomico River, VA 40,000 CY 2Q FY13 Pipeline
NAB MD Ocean City, MD 150,000 CY 1Q FY13 Pipeline
NAB MD Wicomico River, MD TBD TBD Unknown
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Potential O&M, General (Con’t)

District ST O&M Projects  Approx. Quantity
Est. Start 
Date Type

New York District (CENAN)
NAN NY Browns Creek, NY 40,000 CY 1Q FY15 Unknown
NAN NY East Rockaway Inlet Maint. Dredging and Jetty Rehab, NY TBD TBD Pipeline
NAN NY Fire Island Inlet to Jones Inlet NY 3 000 000 CY 3Q FY13 PipelineNAN NY Fire Island Inlet to Jones Inlet, NY 3,000,000 CY 3Q FY13 Pipeline
NAN NY Great Kills, NY 250,000 CY 4Q FY13 Pipeline
NAN NY Great South Bay, NY 100,000 CY 4Q FY13 Unknown
NAN NY Hudson River Channel, NY 150,000 CY 4Q FY14 Unknown
NAN NY Hudson River, NY (Maint) TBD TBD Unknown
NAN NY Jamaica Bay, NY TBD TBD Hopper/Cutterhead
NAN NY Jones Inlet Maintenance Dredging and Jones Inlet Jetty NY 650 000 CY TBD Hydraulic DredgeNAN NY Jones Inlet Maintenance Dredging and Jones Inlet Jetty, NY 650,000 CY TBD Hydraulic Dredge
NAN NY Lake Montauk Harbor, NY 8,000 CY 1Q FY14 Pipeline
NAN NY Long Island Intercoastal Waterway 50,000 CY 1Q FY14 Pipeline
NAN NY Mattituck Inlet, NY 125,000 CY 4Q FY13 Unknown
NAN NY Moriches Inlet, NY 100,000 CY 1Q FY14 Cutterhead
NAN NY New York Harbor (including Sandy Hook Channel) 350,000 CY 4Q FY13 Mechanical / Hopper
NAN NJ N k B H k k & P i Ri NJ 1 000 000 CY 1Q FY14 M h i lNAN NJ Newark Bay, Hackensack & Passaic Rivers, NJ 1,000,000 CY 1Q FY14 Mechanical
NAN NY/NJ New York & New Jersey Channels 350,000 CY 4Q FY13 Mechanical / Hopper
NAN NJ Raritan  River, NJ 40,000 CY 4Q FY14 Mechanical
NAN NJ Raritan  River‐Arthur Kill Cut off, NJ 200,000 CY 2Q FY14 Mechanical/Hopper
NAN NJ Sandy Hook at Leonardo, NJ  40,000 CY 1Q FY14 Unknown
NAN NJ Shoal Harbor and Compton Creek, NJ 80,000 CY 4Q FY14 Unknown
NAN NJ Sh k Ri NJ 120 000 CY 4Q FY13 U kNAN NJ Shark River, NJ 120,000 CY 4Q FY13 Unknown
NAN NJ Shrewsbury River, NJ 120,000 CY 2Q FY14 Unknown
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Potential O&M, General (Con’t)
District ST

O&M Projects  Approx. Quantity
Est. Start 
Date Type

Philadelphia District (CENAP)
NAP NJ Absecon Inlet, NJ TBD TBD Unknown
NAP NJ Barnegat Inlet, NJ TBD TBD Unknown
NAP NJ Cold Spring Inlet, NJ TBD TBD Unknownp g ,
NAP NJ, PA, DE Delaware River, Philadelphia PA to the Sea, NJ, PA, DE 1,800,000 CY 1Q FY13 Unknown
NAP PA /NJ Delaware River, Philadelphia PA to Trenton , PA & NJ 400,000 CY 1Q FY13 Unknown
NAP DE Indian River Inlet, DE TBD TBD Unknown
NAP DE, MD WW, Delaware River to Chesapeake Bay, DE & MD TBD TBD Unknown
NAP NJ Manasquan Inlet, NJ TBD TBD Unknown
NAP NJ New Jersey Intracoastal Waterway, NJ 400,000 CY 4Q FY13 Pipeliney y p
NAP NJ Salem River, NJ TBD TBD Unknown
NAP NJ Toms River, NJ TBD TBD Unknown
NAP DE Wilmington Harbor, DE 400,000 CY 2Q FY13 Unknown

Norfolk District (CENAO)
NAO  VA Bennett's Creek , VA 30,000 CY 4Q FY13 Mechanical
NAO  VA Cape Charles City Harbor, VA 100,000 CY 2Q FY14 Pipeline 
NAO VA Chincoteague Inlet, VA 50,000 CY 1Q FY14 Hopper and Pipeline 
NAO VA James River, VA 100,000 CY 3Q FY13 Pipeline 
NAO VA Lynnhaven Inlet, VA 80,000 CY 1Q FY14 Pipeline 
NAO VA Norfolk Harbor, VA 200,000 CY 4Q FY13 Hopper and Pipeline 
NAO VA Onancock River, VA 50,000 CY 2Q FY14 Unknown
NAO VA Rudee Inlet, VA 150,000 CY 4Q FY14 Pipeline 
NAO  VA Starlings Cree, VA 75,000 CY 4Q FY14 Unknown
NAO VA Tangier Channels, VA 100,000 CY 1Q FY14 Pipeline

NAO VA Tyler's Beach, VA 20,000 CY 2Q FY14 Pipeline
NAO VA Waterway on the Coast of Virginia 50,000 CY 2Q FY14 Pipeline 
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PL84-99 [FC&CE] “Repair” and “Restore” Projects 
Beach Profile Cross Section – Pre and Post Event Definitions
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Hurricane Sandy PL84-99 Repair/Restore
District ST PROJECT Approx.

Quantity Est. Start Date Borrow Area

NAN NY Breach Closure – Smith County Park, NY 55,000 CY 2Q FY13 Inlet
NAN NY Breach Closure – Cupsogue County Park, NY 200,000 CY 1Q FY13 LIWW
NAN NY Fire Island to Montauk Pt (FIMP) West of Shinnecock 113,000 CY 1Q FY13 Offshore
NAP NJ Great Egg Harbor Inlet to Peck Beach, NJ (Ocean City) 1,800,000 CY 2Q FY13 Inlet‐on‐going
NAP NJ Townsend Inlet to Cape May Inlet 710,000 CY 2Q FY13 Inlet‐on‐going
NAN NY Fire Island and Shores Westerly to Jones Inlet, NY (Gilgo Beach) 1,684,000 CY 3Q FY13 Inlet

NAN NY East Rockaway Inlet to Rockaway Inlet 3,500,000 CY 3Q FY13 Inlet/Offshore
NAN NY Atlantic Coast of New York City, Rockaway Inlet to Norton Point, (Coney Island) 1,000,000 CY 3Q FY13 Inlet

NAN NY Oakwood Beach, NY NO DREDGING 3Q FY13 N/A
NAP NJ B i ti I l t t G t E H b I l t NJ (Ab I l d) 1 500 000 CY 3Q FY13 Off hNAP NJ Brigantine Inlet to Great Egg Harbor Inlet, NJ (Absecon Island) 1,500,000 CY 3Q FY13 Offshore
NAP NJ Cape May Inlet to Lower Township, NJ 560,000 CY 4Q FY13 Offshore
NAN NJ Raritan Bay and Sandy Hook ‐Section 506 (Keansburg) 1,300,000 CY  4Q FY13 Offshore
NAN NJ Sandy Hook to Barnegat Inlet, NJ – Sea Bright to Manasquan 4,600,000 CY 4Q FY13 Offshore
NAN NY Fire Island to Montauk Point, NY  (West of Shinnecock Inlet) 450,000 CY 4Q FY13 Offshore
NAN NY Fire Island Inlet to Montauk Point, NY (Westhampton) 1,530,000 CY 4Q FY13 Offshore( p )
NAP NJ Barnegat Inlet to Little Egg Harbor Inlet (LBI), NJ 2,400,000 CY 4Q FY13 Offshore

NAP DE
DE Coast from Cape Henlopen to Fenwick Island, Rehoboth Beach/Dewey, Beach,  
Bethany Beach/S. Bethany Beach & Fenwick Is., DE (Consolidation Contract) 1,320,000 CY 4Q FY13 Offshore

NAP DE Delaware Coast Protection ‐ Indian River Inlet ‐ Sand Bypass 520,000 CY 4Q FY13 Inlet
NAB MD Ocean City, MD 385,000 CY 4Q FY13 Offshore
NAE RI Mi i t St t B h W t l RI 48 600 CY 1Q FY14 TBDNAE RI Misquamicut State Beach, Westerly, RI 48,600 CY 1Q FY14 TBD
NAE CT Prospect Beach, West Haven, CT 32,000 CY 1Q FY14 TBD
NAE CT Woodmont Beach, West Haven, CT 6,350 CY 1Q FY14 TBD
NAP NJ Brigantine Inlet to Great Egg Harbor Inlet, NJ (Brigantine Island) TBD TBD TBD
NAE RI Cliff Walk, Newport, RI TBD TBD TBD
NAE CT Sea Bluff Beach West Haven CT TBD TBD TBD

BUILDING STRONG®

NAE CT Sea Bluff Beach, West Haven, CT TBD TBD TBD
NAE CT Middle Beach, Milford, CT TBD TBD TBD
NAE CT Gulf Beach, Milford, CT TBD TBD TBD
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Pipeline Dredgesp g
Pipeline & Unknown Dredge FY 2013  North Atlantic Division 

Baltimore, New England, New York, Norfolk and Philadelphia

As of 28 Mar 13

OCESN CITY

Wells Harbor

Little Narragansett Bay, RI

Fi I l J I l SANDY

Feb Mar JunApr MayNov Aug Sep Oct Nov DecJulJanOct Dec

Fire Isl to Jones Inl SANDY

Great Kills Harbor, NY SANDY

Jones Inlet, NY SANDY

James River IDIQ Contract

Sandy - JR TO#1 Dancing Pt

Craney Is Re-Handling Basin

Sandy - JR TO#1 Goose Hill

Sandy - JR TO#1 RDWT

TownsendInlet to Cape MayInt
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Great Egg to Peck Beach, NJ

DE Coast Protection-SandByp

DELAWARE RIVER, PHILA TO SEA

Delaware Consolidation-Re,De
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Hopper Dredgespp g
Hopper and Hopper Combination Dredge FY 2013
Hopper, All Types, Hopper/Pipeline and Hopper/Bucket

North Atlanic Division 

As of 28 Mar 13

ATLANTIC COAST BEACH

BALTIMORE HARBOR VA CHNL

Raritan&SandyHook Bays SANDY

SeaBright - LongBranch SANDY

Feb Mar JunApr MayNov Aug Sep Oct Nov DecJulJanOct Dec

AsburyPark - Manasquan SANDY

Westhampton&WofShinInl SANDY

Sandy Hook to Barnegat Inlet

Port Monmouth, NJ

Sandy -Norf Harb-Thimble Shl

Sandy - Wallpos Is Renourish

Del River Deepening Reach D

Barn Inlet to LittleEgg(LBI)

Del River Deepening Reach E

Rockaway & ConeyIsland SANDY

Westhampton Interim, NY

Sandbridge Beach

BrigInlet to Great Egg Absec
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BrigInlet to Great Egg-Absec

NJIWW Maint-Critical Shoals

CapeMay Inlet to LowerTwp NJ

DEL River, Phila to Trenton

Piscataqua River

NY Harbor - Red Hook Anch.
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Mechanical Dredgesg
Bucket & Bucket/Pipeline Dredge FY 2013

North Atlantic Division

JunApr May Aug Sep Oct Nov DecJulFeb MarNov JanOct Dec

BALTIMORE HARBOR MD INNER

New Haven - Norwalk

Portland Harbor

JunApr y Aug Sep Oct Nov DecJulFeb MarNov JanDec

S - Arthur Kill - 3

S-SR-1

NY NJ Channl-AK/Seguine/Ward

S-SR-2

Sandy - Bennett Creek

SUSQUEHANNA  RIVER

0 30 60 90 120 150 180 210 240 270 300 330 360 390 420 450

Sandy - Wachapreague

Special Wilmington Harbor Ma

WILMINGTON HARBOR
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Project Schedule ConstraintsProject Schedule Constraints

S l W k R i i• Seasonal Work Restrictions

• Fish Protection Windows• Fish Protection Windows

• Bird Protection WindowsBird Protection Windows

• Mammal Protection Windows

• Ordinance Management 
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Program ConcernsProgram Concerns

• Everyone wants restoration in 12 months
• Industry Capacityy p y
• Real Estate
• Project Labor Agreements (PLAs)• Project Labor Agreements (PLAs) 
• Unknown Obstacles
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DISCUSSIONDISCUSSION

• Industry CapacityIndustry Capacity
• Obstacles

Id f i t• Ideas for improvement
• Acquisition approach/Contract approaches
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WHAT IS NOWWHAT IS NOW

PL84-99 
&&

Breach ClosureBreach Closure
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BLUF: PL84-99
• 27 Individual Project Information Reports

20 d/f d d• 20 approved/funded
• Intent of FC&CE funds is to restore 

protection as soon as possible
• PL84-99 vs PL113-2 cost trackingg
• Environmental Challenges!

• ESA CWA WQC CAA Bird Windows• ESA, CWA, WQC, CAA, Bird Windows
• Schedules could change

BUILDING STRONG®24



Hurricane Sandy PL84-99 Repair/RestoreHurricane Sandy PL84 99 Repair/Restore
Project  Name & Location Approximate 

Quantity

FedBizOpps 
Announcement 

Issued
Issue P&S Scheduled Award Anticipated Borrow 

Area

Fire Island Inlet and Shores 
Westerly (Gilgo) 1,200,000 CY Completed 21‐Feb‐13 29‐Apr‐13 Fire Island Inlet

Raritan Bay to Sandy Hook, 
Keansburg NJ (Contract #1) 1,325,000 CY Completed 3‐Apr‐13 8‐May‐13 Offshore Borrow 

AreaKeansburg, NJ  (Contract  #1) p p y Area

Raritan Bay to Sandy Hook, 
Keansburg, NJ  (Contract #2) 
(Levee/Floodwall Repair)

NA 8(a) Set‐aside 6‐May‐13 14‐Jun‐13 NA

Atlantic Coast of NJ  (Contract #1)  
Sea Bright to Monmouth Beach, NJ 1,125,000 CY Completed 26‐Apr‐13 11‐Jun‐13 Offshore Borrow 

Area

Atlantic Coast of NJ  (Contract #2)   
Long Branch, NJ 2,500,000 CY 3‐May‐13 01‐Jun‐13 10‐Jul‐13 Offshore Borrow 

Areag

Atlantic Coast of NJ (Contract #3)   
Asbury Park to Manasquan, NJ 1,050,000 CY 19‐Apr‐13 18‐May‐13 26‐Jun‐13 Offshore Borrow 

Area

As of 1 Apr 13

BUILDING STRONG®25



Hurricane Sandy PL84-99 Repair/RestoreHurricane Sandy PL84 99 Repair/Restore

Project  Name & Location Approximate 
Quantity

FedBizOpps 
Announcement 

I d
Issue P&S Scheduled 

Award
Anticipated Borrow 

AreaQ y Issued

Atlantic Coast of NYC (Contract #1)    
East Rockaway to Rockaway, NY

1,000,000 CY Completed 15‐Apr‐13 20‐May‐13 Rockaway Inlet

A l i C f NYC (C #2)Atlantic Coast of NYC  (Contract #2)  
Rockaway to Coney Island, NY

950,000 CY 5‐Apr‐13 22‐Apr‐13 28‐May‐13 Jamaica Bay

Atlantic Coast of NYC  (Contract #3)    
East Rockaway to Rockaway, NY

2,525,000 CY 2‐May‐13 17‐May‐13 24‐Jun‐13 Offshore Borrow Area

Oakwood Beach, NY   (Levee Repair) NA 8(a) Set‐aside 8‐Apr‐13 15‐May‐13 NA

FIMP W th t D Off h BFIMP ‐Westhampton Dunes        
Interim Project, NY 1,550,000 CY 17‐May‐13 3‐Jun‐13 9‐Jul‐13 Offshore Borrow 

Area

As of 1 Apr 13
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Hurricane Sandy PL84-99 Repair/RestoreHurricane Sandy PL84 99 Repair/Restore
Project  Name & Location Approximate 

Quantity

FedBizOpps 
Announcement 

Issued
Issue P&S Scheduled 

Award
Anticipated 
Borrow Area

FIMP ‐West of Shinnecock
Interim Project, NY 450,000 CY 24‐May‐13 10‐Jun‐13 16‐Jul‐13 Offshore Borrow 

Area

Barnegat Inlet to Little Egg Harbor 
Inlet (LBI), NJ 2,400,000 CY 20‐Feb‐13 7 ‐Mar‐13 3Q FY13 Offshore Borrow 

Area

DE Coast from Cape Henlopen to 
Fenwick Island, Rehoboth 

Beach/Dewey Beach, Bethany 
Beach/S. Bethany Beach & Fenwick Is., 

DE (Consolidated Contract)

1,320,000 CY 19‐Apr‐13 6‐May‐13 3Q FY13 Offshore Borrow 
Area

Delaware Coast Protection ‐ Indian 
River Inlet ‐ Sand Bypass 520,000 CY 11‐Mar‐13 29‐Mar‐13 3Q FY13 Inlet

Brigantine Inlet to Great Egg Harbor 
Inlet, (Absecon Island), NJ  1,500,000 CY  6‐Feb‐13 27‐Feb‐13 3Q FY13  Offshore Borrow 

Area

Ocean City, MD 385,000 CY 28‐Sept‐13 13‐Oct‐13 6‐Dec‐13 Offshore Borrow 
Area

A f 1 A 13
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Priorities
• By need:

• NYC Rockaways, LBI, Fire Island-Gilgo, Delaware Coast 
Protection  - Indian River, Absecon Island & Delaware 
Consolidation Contract (Rehoboth/DeweyConsolidation Contract (Rehoboth/Dewey, 
Bethany/South Bethany & Fenwick Island) 

• By ability to move forward:
• ESA and Permits Availability
• Environmental window constraints

• Execute by Approval/Funding!!!

Breach Closure
N Y k Di t i t•New York District

•Old Inlet Breach – Fire Island   (4Q FY13) 
•500,000 CY

BUILDING STRONG®28
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RECAPRECAP

• Did we meet goal of exchanging ideas andDid we meet goal of exchanging ideas and 
information?

• Thanks for your time and consideration!• Thanks for your time and consideration! 
• Next session?
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Questions / CommentsQuestions / Comments

If you have any follow on questions orIf you have any follow-on questions or 
comments please submit them in 
writing to:writing to:

U.S. Army Corps of Engineers, New York District
Attn: Mr. Anthony Ciorra (CENAN-PP-C)
Anthony.Ciorra@usace.army.mil
26 F d l Pl R 2119A26 Federal Plaza, Room 2119A
New York, NY 10278
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THANK YOUTHANK YOU
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