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Description 
Flooding occurs in the lower Saddle River basin area along 
the Saddle River and Sprout Brook in the municipalities of 
Garfield, Wallington, South Hackensack, Lodi, Saddle Brook, 
Rochelle Park, Paramus, and Fair Lawn, New Jersey.  The 
area has experienced significant flooding in May 1968, 
September 1971, August 1973, November 1977, May 1979, 
April 1984, September 1999, and April 2007.  Tropical Storm 
Floyd in September 1999 devastated the Lower Saddle River 
Basin, and severe damage was incurred in April 2007.  
 
The authorized project consists of channel modifications 
along 5.2 miles of the lower reaches of the Saddle River and 
1.7 miles of the lower reaches of Sprout Brook.  A total of 12 
bridges would be modified in order to accommodate a deeper 
channel.  In addition, fish and wildlife measures would also 
be included for mitigation of potential adverse environmental 
impacts and improvement of aquatic habitat.  The project will 
provide protection up to a 150-year flood event with a benefit-
to-cost ratio of 1.6:1. 
 
Authorizations 
Congress authorized the Lower Saddle River Flood Protection Project under Section 401 (a) of the Water 
Resources Development Act of 1986 (Public Law 99-662). 
 
Status 
In response to the flooding from Tropical Storm Floyd in 1999, local interests requested that efforts to implement 
a plan be resumed.  The Corps and the New Jersey Department of Environmental Protection (NJDEP) have 
prepared the Project Management Plan for a Limited Reevaluation Report that updates the economics, hydrology 
and hydraulics, and design of the current project.  The reevaluation effort is expected to cost $2,000,000 dollars.  
The Corps and NJDEP executed a design agreement February 2005.  In 2006, surveys, design and modeling 
analysis of the Lower Saddle River and Sprout Brook were initiated.  In 2007 and 2008, existing conditions 
hydraulics and hydrodynamics work was completed, as well as an initial reassessment of the existing 
environmental documentation.  Economics analysis and engineering work will be completed in 2011, and 
environmental compliance work will continue into 2012.   An interim report that documents the current suitability 
of the previously authorized project will be available for review in 2012. 
 
Contact 
Dan Falt, Project Manager, Phone: 917-790-8614, E-mail: Daniel.T.Falt@usace.army.mil 

Congressional Districts 
Congressional District:  NJ-05, NJ-09     
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