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Located in eastern Westchester County, NY the Mamaroneck and Sheldrake Rivers have a combined drainage
area of 23.6 miles and discharge into Long Island Sound. The project area is suburban and is located within
the Village of Mamaroneck. The combination of low channel capacity, small bridge openings, developmental
encroachment along both rivers, urbanization and a poor flow conveyance at the confluence of both rivers has
contributed to significant and frequent flooding. The Final General Design Memorandum (GDM) was completed
in 1989 provided for modifying approximately 10,400 feet of river channel, constructing about 7,200 feet of
retaining walls, replacing six bridges, and removal of one bridge on the Mamaroneck River. On the Sheldrake
River, modifications include a diversion tunnel 3,550 feet in length from its inlet at Fenimore Road to the west
basin of Mamaroneck Harbor, channel modifications along approximately 4,200 feet, and a retaining wall for
approximately 900 feet. The estimated first cost of the GDM plan was $67,099,400 (Oct 89), with a total
annual cost of $5,679,000, average annual benefits of $7,311,000 and a benefit-to-cost ratio of 1.1.

AUTHORIZATION
Section 401(a) of WRDA 1986

STATUS:

A Feasibility Report was completed in Oct 1977 and a GDM was completed in June 1988. After the project
was authorized by WRDA 1986, it did not proceed to construction due to concerns of the non-Federal sponsors
relating to the costs and separable element justification. Interest in the project has been renewed due to
several recent flood events, particularly two events in the spring of 2007. A letter report recommending that
the District reformulate the project in a General Reevaluation Report was approved by the North Atlantic
Division on 14 April 2008. The District, in conjunction with the NYS Dept of Conservation (NYSDEC), has
prepared its Project Management Plan to outline the scope, cost and duration of the study. The District and
the NYSDEC signed a Design Agreement in March 2010, and the NYSDEC and Westchester County signed a
sub-agreement. The District held a public meeting to address questions on the scope and schedule of the
study and NEPA issues in June 2010. Full Federal funding for the reevaluation of the project was provided in
the Supplemental Appropriations Act for Fiscal Year 2007. The total study costs are $6,651,000 with a Federal
cost share of 75% and non-Federal cost share of 25% (shared between the NYSDEC and County). The Irene
and Lee storms of 2011 brought more damage to the project area and the team has captured relevant data
allowing for continued refinement of the developing alternatives. A tentatively recommended plan is expected
in FY12, pending concurrence from the Non-Federal partners. The draft General Re-evaluation Report will be
submitted for higher level and external reviews in mid 2013 and a Final GRR is scheduled for 2015.
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