
•  1960  Shore Protection Project Authorized

•  1965  Construction of Groins
	          11 - Southampton & Westhampton
	 	     2 - East Hampton & Southampton

•  1969  Construction of 4 Additional Groins

•  1977  Corps Publishes Environmental 
                  Impact Statement (EIS)

•  1978  EIS Determined Insufficient by Council 
	 	      on Environmental Quality (CEQ)

•  1978  CEQ Requests Project Reformulation

•  1980  Reformulation Study Initiated

•  1984  Reformulation Work Suspended

•  1993  Reformulation Study Re-initiated

•  1996  Construction Begins at Westhampton

•  1996  Approval of Breach Contingency Plan

History Of Fire Island
Inlet To Montauk Point


