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REAL ESTATE PLAN

I. GENERAL:

This Real Estate Plan (REP) 1s for the Upper Passaic River and Tributaries, Long Hill Township,
Morris County, New Jersey, Flood Protection and Environmental Restoration-Feasibility Study.
The study was authorized by a resolution of the Commuttee on Transportation and Infrastructure
of the U, S. House of Representatives, dated May 7, 1997, The Reconnatssance Report was
approved in July, 1998. The non-Federal sponsor (NES) is the State of New Jersey, Department
of Environmental Protection (NJDEP). This real estate plan will provide mapping, ownership,
and cost information pertaining to Alternative No. 4, Modified Alignment, and Alternative No. 3,
Onginal Alignment. The structural elements of these alignments, as detailed in the
recommended plan, are the same. The difference derives from the modification to the floodwall
alignment in Alternative No. 4 1n order to increase the acreage to be acquired for mitigation
purposes. This results in three (3) additional properties impacted under Alternative No. 4,
Modified Alignment.

The purpose of this project is flood protection. No environmental restoration component is
included, since the NFS and the local township chose not to pursue that component as part of this
study. The study area is located in Long Hill Township, Morris County, New Jersey, within the
Central Passaic River Basin, approximately 15 miles southwest of Newark. It ts bounded to the
north by Valley Road, to the East by Poplar Avenue, to the south by the Passaic River, and to the
west by Sussex Avenue. An element of the project is also located just west of Western
Boulevard. The recommended plan consists of a short stretch of earthen levee embankment, a
sheet pile flood wall, electric motor actuated sluice gate closure structures for three drainage
culverts, raising a section of roadway to act as a levee, raising two roadways to clear the flood
wall, and interior drainage swales. The levee section is located at the western end of the project
and 1s approximately 60 feet long. Width varies between 12 feet and 37 feet, depending on
elevation. The top of the levee will be paved to allow access to the sluice gate and to allow a
pummp to be placed there if required by the municipality. The sheet pile flood wall extends for
3,996 feet from the end of the levee eastward to Poplar Avenue. There will be two shiice gate
closure structures within the flood wall length: one at the western end near the Loudesberry
Meadow Condominiums and one east of Warren Avenue. A sluice gate closure structure will
also be constructed near a culvert located west of Western Boulevard. Valley Road will be
raised for a length of 780 feet in this area. The roads at South Main Street and Warren Avenue
will be raised to allow those roads to cross the flood wall. The construction staging area will be
located on the western side of the ShopRite parking lot and will require a standard Temporary
Work Area Easement (TWAE). Borrow material to construct the project will be obtained by the
contractor from local commercial sources. No borrow sites will be required. There are no
ponding areas or recreation features, which will require the acquisition of additional real estate.
Acreage requirements and locations for the project features and mitigation areas are indicated for
each alternative in Exlubits A.1 through A 4.



2. REAL ESTATE REQUIREMENTS
a. Description of Land, Easements, Rights of Way and Roadway Requirements for Project:

The project will require the following;

Fee — For mitigation purposes, fee simple acquisition of approximately 13.57 acres for
Alternative No. 4, and 13.14 for Alternative No. 5 will be necessary.

Flood Protection Levee Easement - For construction, operation, and maintenance purposes, a
permanent flood protection levee easement, approximately 24’ wide, for approximately 2.017
acres total for Alignment No. 4, and 1.554 acres total for Alignment No. 5, will be necessary for
the full length of the levee section, floodwall, and closure structures.

Temporary Work Area — Easement interests totaling approximately 3.170 acres for Alternative
No. 4, and 2.933 acres for Alternative No. 5, will be necessary for a temporary work area,
mclusive of an area for construction staging on the western side of the Shoprite parking lot
parcel. The duration of the TWAE is for three years. This will allow sufficient time for
acquisition of real estate interests, construction, contractor mobilization/demobilization, weather
delays, etc. Access to the project will be from public street-ends and areas to be acquired for the
project as imdicated in Exhibit A.

b. Standard Estates:

The minimum estates required for this project are Fee (Estate No. 1), Permanent Flood
Protection Levee Easement (Estate No. 9) and Temporary Work Area Easement (Estate No. 15).

The standard estate language will be as follows:

FEE (Estate No. 1) The fee simple title to the land described in Schedule A, Tract
No. . subject, however, to existing easements for public roads and highways, public utilities
railroads and pipelines.

E

FLOOD PROTECTION LEVEE EASEMENT (Estate No. 9) A perpetual and
assignable right and casement in the land described in Schedule A, Tract No. | to construct,
maintain, repair, operate, patrol and replace a flood protection levee, including all appurtenances
thereto; reserving, however, to the owners, their heirs and assigns, all such rights and privileges
in the land as may be used without interfering with or abridging the rights and easement hereby
acquired; subject, however to cxisting easements for public roads and highways, public utilities,
railroads and pipelines.

TEMPORARY WORK AREA EASEMENT (Estate No. 15) A temporary
easement and right-of-way in, on, over and across the land described in Schedule A, Tract No.
___» for a period not to exceed three years, beginning with date possession of the land is
granted to the United States, for use by the United States, its representatives, agents, and
contractors as a work area, including the right to move, store and remove equipment and
supplies, and erect and remove temporary structures on the land and to perform any other work



necessary and incident to the construction of the Upper Passaic River and Tributaries Project,
together with the right to trim, cut, fell and remove therefrom all trees, underbrush, obstructions,
and any other vegetation, structures, or obstacles within the limits of the right-of-way; reserving,
however, to the landowners, their heirs and assigns, all such rights and privileges as may be used
without interfering with or abridging the rights and easement hereby acquired; subject, however
to existing casements for public roads and highways, public utilities, railroads and pipelines.

¢. Non-Standard Estates
There are no non-standard estates necessary for this project.
d. Current Ownership

Under Alternmative No. 4 twenty-eight (28) tracts currently owned by 18 private owners and 3
public owners, and under Alternative No.5, twenty-five (25) tracts currently owned by 15 private
owners and 3 public owners, are impacted by the project. Ownership information is provided in
Exhibits B.1 and B.2. Permanent and temporary road right-of-way permits required for and
during the construction of the project will be provided by the responsible municipal, county, and
state agency.

e. Real Estate Mapping

For Alternative No. 4 and Alternative No. 5, a set of plates R-1 through R-06, entitled “Upper
Passaic River and Tributaries, Flood Control and Environmental Restoration Feasibility Project”,
dated 3 February 2003, is attached for each alignment as Exhibits A.1 and A.3, respectively. The
maps indicate parcels impacted by the project and include delineation of the land, estates, and
acreage to be acquired. Though the mapping for Altemnative No. 5 indicates that the TWAE
slightly impacts Block 1/Lots 22 and 23, the design will be adjusted in PED so as not to impact
these properties. At the request of CENAN, these lots will not be treated as impacted properties
for the purposes of this study. Included as Exhibits A.2 and A .4 is mapping for the mitigation
lands to be acquired for Alternative No. 4 and Alternative No. 5, respectively. As the project
moves through the PED stage and toward acquisttion, surveying of the specific areas on cach
property impacted by the project will be conducted. At that time the real estate mapping will be
updated to include both the fee and easement interests to be acquired.

3. FEDERALLY OWNED LANDS AND EXISTING FEDERAL PROJECTS
There are no Federally-owned lands nor existing Federal projects in the proposed project area.

4. LANDS OWNED BY THE NON-FEDERAL SPONSOR
There are no lands involved 1n this project that are owned by the Non-Federal Sponsor.

5. NAVIGATIONAL SERVITUDE

The New York District has determined that the Passaic River from the mouth of Newark Bay to
mile 23.8 in Paterson, New Jersey is navigable and the remainder is non-navigable. The Long
Hill Township section of the Passaic River 1s upstream of Paterson, near the Passaic headwaters



in the Great Swamp and at approximate river miles 65 to 70. Therefore, the Passaic River for
this project is a non-navigable waterway, and not subject to the Federal Navigational Servitude.

6. INDUCED FLOODING

The total estimated administrative and estate costs for lands, easements, rights-of-way,
relocations, and disposal arecas (LERRD), without contingency, is $539,638 and $488,138 for
Alternative No. 4 and Alternative No. 5, respectively. Those totals breakdown as follows:

Altemative No. 4 Alternative No. 5
Administrative Costs $161,000 $151,100
LER $214,900 $173.,300
Facility Relocations $163.738 $163,738
SUB-TOTAIL: $539,038 $488,138
25% Contingency $134.910 $122,035
TOTAIL: $674,548 $610.173

The cost for facility relocations is a LERRD cost that 1s required to be included as part of the
Real Estate M-CACES. For consistency purposes, CENAN has requested that a contingency
factor of 25% be used. The detailed M-CACES cost estimate for each alternative 1s attached as
Exhibits C.1 and C.2.

8. PUBLIC LAW 91-646 RELOCATIONS
There are no project features or construction that will require relocations of any persons, farms or
businesses 1n the subject area as would be required under Public Law 91-646, as amended.

9. TIMBER RIGHTS AND MINERAL ACTIVITY.
There is no present or anticipated timber harvesting or mineral activity in the vicinity of the
project that may affect the operation thereof.

10. ASSESSMENT OF THE NFS’ REAL ESTATE ACQUISITION CAPABILITY

The Non-Federal Sponsor for this project is the State of New Jersey, Department of
Environmental Protection. The NFS has indicated that the required real estate acquisitions
would be accomplished with the assistance of Long Hill Township. It is anticipated that the NFS
would enter into a State Aid Agreement with Long Hill Township whereby the municipality
provides the real estate in order to receive state funding for the project’s construction. The NFS
has real estate acquisition, eminent domain, and “quick-take” authorities in the project area. The
Assessment of the Non-Federal sponsor’s Real Estate Acquisition Capability 1s included in
Exhibit D.



11. ZONING
The enactment of zoning ordinances 1s not proposed to facilitate real estate acquisition for this
project.

12, ACQUISITION SCHEDULE

Sponsor acquire all the real estate within 9 months. The current schedule to achieve this is as
follows:

Sign PCA March 31, 2006 March 31, 2006
Prepare Survey and Legal Description  April 1, 2006 June 15, 2006 10 wks
Title Work Apnl 1, 2006 June 15, 2006 10 wks
Perform Appraisals June 16, 2006 Sep 16, 2006 3mos
Negotiations and Closings Sep 17, 2006 Dec 17, 2006 3mos
Certify LERRD Acquisition Dec 18, 2006 Dec 31, 2006 2wks

*Note: If condemnation is necessary, approximately 6 - 9 additional months would be required
before the LERRD could be certified.

13. UTILITY AND FACILITY RELOCATIONS

There are no utility relocations anticipated for the project at this time. Gas, electric, water, and
sewer utilities and facilities are located in the project area. However, the design calls for the
construction of the project features either to be built over, around, or to straddle these utilities.
Three (3) road raisings, located at Valley Road, west of Western Boulevard, and at South Main
Street and Warren Avenue, south of Valley Road, are anticipated. Information is forthcoming
from the respective owners of these roads, Long Hill Township and Morris County, to determine
whether a compensable real estate interest is due. Should a positive determination be made, total
costs for the relocation of these three roads is estimated at $163,738. For this report, the M-
CACES cost estimate does include this cost, but will be amended upon review of the information
received from the owners should a negative determination be made.

14. ENVIRONMENTAL CONCERNS

No hazardous, toxic, and radioactive waste (HTRW) are known or suspected of being on the site.
There are no sites within or adjacent to the project area that have been identified as known or
potential HTRW sites. Therefore, the real estate plan cost estimate does not reflect the presence
of contamination.

15. ATTITUDES OF THE LANDOWNERS

A public meeting was held on January 30, 2003 to which all landowners impacted by the project
were mvited. Town officials and approximately 50 individuals from the public attended. The
majority of the landowners 1s concemed about future flooding and flood damage to residences
and/or businesses, and expressed a positive attitude toward the project. One owner, who recently
purchased two parcels impacted by the project, expressed concerns about potential Hmitations to
construct residences for personal or rental use on his two properties due to the construction



features of the project. At present, this owner has not presented any plans for development to
municipal or State authorities to be able to address his concerns.

16, NOTIFICATION TO NFS OF RISKS PRIOR TO PCA EXECUTION:

The non-Federal sponsor, New Jersey Department of Environmental Protection has been notified
.in writing, in a letter dated March 19, 2003, regarding the risks associated with acquisition.of

land prior to the execution of the PCA.

17. RISK ANALYSIS

This is a rather small project of little to no risk in its design and construction. Due to the support
of the NFS, the local township, and the public for flood protection in this study area, the
feasibility study along with the project is on a fast-track toward implementation. One potential
risk factor is a delay in the projected acquisition schedule should condemnation of a property(ies)
become necessary.
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CORPS OF ENGINEERS

(" . /
)i MORRISTOWN ‘
P ..
‘.‘ /\
[ eanaECT il
L sITE

NORTH

_GRID

VICINITY MAP

STALE 1N WILES

i —
: Y N AEGITONS
e AR T e SERWRE
LOCATION GF WO EST FRAFEFORTATION FACRITIES
U TNEw ERSEY el AEADS
ok T STATE ROZDL
CReRTa atientie N FEOERaL A0GDL T
Bl MORE SIFL ML
_ ARuT .AREA i} o
PAOUEET SIE LOCATED aAPRGEIMETELT o Wnis & 07 GOMCAN T AMPERT
PACECT SITE LACATES 4PPROSY LTI s MILTS Ci wies INGTON

NOTES: : PLATE ENDEX

PARTMENT OF THE AfiM
5. ARMY ENEiNE{R DISTRICT, EAL"\MORE
CORPS OF ENGINEERS

- o NORTH ETLAMTIC Qivision
. nY, INC. :::::b: N REAL ESTATE
; wacs me._ww_ | UPPER PASSAIC RIVER AND TRIBUTARIES

% RsE 4 o~ . H SuBITTED B FLOOD CONTRGCL AND ENVIRONMENTAL
= L f N ‘NU G RESTORATION FEASIBILITY EROJECT

NEW - _5;;;;* — _MORKIS COUNTY, NEW “ersey
MEPPING TE . i D oot . 20

L\JGV DINATE ZYSTEWM. ' - TS Al CORPY 0% ENGAERS, Wt DU 23] L ATE o FEET

/025 a 250 R0
£FL LN = a—

R-1

SNSTALLRTH0M DR PROUEDT NG SoFE

DRAWILE NE, X




CORPS OF ENGINEERS

~ NEW

JERSEY
B | 0T PURPORTED LAND OWNER  Bigroysri s ooiea -
! 16334 - o
: 8.8 WMIBEAT 3 EHIE BRANDI e
I G THE
b NG B LERRAING £rLINEHL i —
! hELs [E L8 pr
BRAAARA LD - —
: . 607
- # (]

LEGEND

BLK 1
LOT 19

AL ioks
ALAL LP:

_REAI. ESTATE PLANNING MAP

ErGRTATION Factmes T

PARTMENT OF THE a

G RMY
U. 5. AHMY ENGINELR DiSTRICY. BALTIMOSE
LCORFS CF ENGINEERS
HORTH ATLARTID DiviSION

REAL ESTE

PRSI

H3
UPPER PASSAIC REVER AND TRIBUTARIES
FLOCOD CON

TROL AND EMVIRONMENTAL
RESTORATION FEASIBIUTY STUDY
ALTERNATIVE NOG.

PMORRIS COUNTY, NEW JERSEY

TeE[, REAL £

S OF EMGINEERS, #ASH OO 207

Darr 3_FIS

2 FEZ 2003

i 08 PREACT W

REME e [TET

k1Y

&0

SReming N X

L. 5. ARMY
Y | 3 — | 5
] | " 1
? . ) ) - ! _ -~
- - - ‘ T ‘I % i - 1:
1 i i i
™, | '5 1 ; ]
) o g - 3 t.. i i ]j % ‘i‘i 2
\ | [ an -l y
g 5 LOT17 - “ vy BLKA i | L
| | - 4 LOTmmg g
1 ' Al ‘
! e o
‘s I P . | 1o
SR | *» r
I | |
! l‘a
i ' i
- BLK 1|
L LOT 16.04
i‘i il .’_ | .
! h
i
i&




CORPS OF ENGINEERS

U. 5, ARMY

2. B MAFFIND PROVID
LS ORD, NY.

' h " - S v
' P [ Zagl T B B
R BLK3 1 o\ BLK3 ~ =
- i : I s L Teng o {
3 1 LOT3 : / i
i [ E s 1 i e :
ooz L e o A0TH ~REAL ESTATE PLANNING MAP__
1" i ﬂ'\ l?" o BLK 3 Loon [ b i l'gﬂc:::“’”,ﬂ FROFECT o TRARSFOR T TOW FACLTES
| Hh : \ o raE e
P i i . 3 [ -7
. A \ LOT1 .
% oo e T -
i ‘! \‘ L‘.\ A B - T ' h : HE i SEEHEET omeant ]
e U, 1 i L ' WiL[E B s WILLHET M
PROPOSED PROJECT REAL ESTATE REQUIREMENTS
- ACREAG 1
Lot PURPORTED § AND OWNER ngrﬁggp’%ﬁpﬁ" REMARKS N : DEPARTWENT OF THE ARMY
a TR s o E E, = E r\ll— L. 5. ARMY EMCINELR DISTRICT, Bel TIMORE
B e s 20§ e | HOR O AT RN TIe BIVISION
25 |TRERELM & ARG DLARE L &7
i - . LNE REAL ESTATE
e — ' UPPER PASSAIC RIVER AND TRIBUTARIES
ANTURTS FLOOD CONIROL AND ENVIRONMENTAL
RESTORATION FEASIBIITY STUDY
ALTERNATIVE NO. 4
MORRES COURNTY, NEW JERSEY
. e - - FPERFETILAL EASERENT LERRIVES B
SUERTE R FOR BN ACRERLE e : £ e W I iR 200
L= SHLOFLATE R4 POE ARMITiONSL ATRFACD P oy = : Us ARWT COAPS OF ENCIMERS, waSe OC 263 £ LE o FIIT
ERAR G ARY LEE L F 5 ] 30 &0
e RT3 o
bl T T T




CORPS OF ENGINEERS

Bk 12,
1LoTé |

R
4 b |

I

G0 44‘@ HORTH _ Wmsmoe

L EGEND

PROPERTY LINE

LOODWALL

;l aTE
GerETA R % e e T
LOCATION CSF_ _P!OJEC:'
NOTES SOUFRGEY AHRCR"
b
PROPOSED PROJECT REAL ESTATE REOQUIREMENTS - s G ol B svone
Lot PURPDETED LAMD OWNER w2 i oo
S |FRANCE NN FOMIE REAL ESTATE
UPPER PASSAIC RIVER AMD TRIBUTARIES
FLOCD CONTROE. AMD ENVIROMNMENTAL
EER RESTORATION FEASIBILIT‘!’ SIUDY
154 MENTAL SRS FIPS A CORF ALTERNATIVE 1O
- - — - WMORRES COUNTY, NEW JERS‘:Y
.‘ 4 . RPERNELT oYy
VAt LOlL F SRR 00
L=iEr, HEAL 43 D ISICK
MO LCK US ARMY CORFS OF ENGINEERS, aSe BC 203t f AT ataif w FEET
21 Y 30,__;;2 = _I-l i =]
R L ST RS LATIEN ©8 FROJEET 4 _— R—4 G 6 o €| cRemwc we %




CORPS OF ENGINEERS

U. S. ARMY

S

LOT1 | | ‘

{ i
i

i

MAGNOLIA A

VE

1 \ OBLK15 |
ks 0T

e EKE
) E LOT 14

t
PROPOSED PROJECT REAL ESTATE REQUIREMENTS 9
Bk | LoT | PURPORTED LAND OWMER  immperobeeorirs REMARKS
2 ; STIR L SENZER ASSOLIATES [ i B
4 VILLAGE SIFTRMARSIT, D
LR o
IPipLeR gt

BLK 13|

i
i

1
i

CHORTH e,

D

A
LEGEND
. - PROPERTY LINE
................... FLOCOWALL
. PERPETUAL EASEMENT
WORK
EMENT
| e »
REAL ESTATE PLANNING MAP

MEN JERSEY

TRANSPORTATION FACKITES
AALRDEDS
£TATE RORDS
FEDEAML RULDL TS
IR NG

SOMERSET MARDAT
WLINCITN

DEFARTMENT OF THE aRMY
L. 5. ARMY DNGINEER DISTRICT, BALTIMGRE
CORFS OF ENGINEERS
NORTH ATLANTIC DHWISION

REAL ESTATE
UPPER PASSAIC RIVER AND TRIBUTARIES
FLOOD COMTROL AND ENVIRONMENTAL
RESTORATION FEASIB
ALTERN

ILITY STUDY
ATIVE NO. 4
MORRIS COUNTY, NEW JERSEY

GLIT 22 AN
EETATE DIvEON

PLATE

SEALE e FEIT

Eio] 1% 5] 30 Bl
R_5 EEaES
MOPRDUESY WOL L 3 oHAj




CORPS OF ENGINEERS

BLOCK 30
10

WPDRART WO ARIS [ns[u{w’nw .
y ar
UEFARTULNG OF Trt aRhr T LiRe SERVICE o
LOCATON OF FROECT T TTIRANGFERTATION FACRITIES
i NEM MERGEY
]
. |
[ 51 p Ep
11 i REATHIM '- i CwiLmcTon
* \
1 1
: \ DEFPARTMEN! OF THE lRMT
izL i L. 5. ARMY y«m-.ssa DIETHA, 1 AL TIACRE
H % ' NUPTDE AT E:rﬁ?cmg:nv 0N
E1 L % DHaww B RiM REAL ESTATE
THACED 2
| L recrin vz | UPPER PASSAIC RIVER AND TRIBUTARIES
! ! SR FLOOD CONTROL AND ENVIRONMENTAL
PROPOSED PROJECT RtAL ESTATE REQUIREMENTS i ‘I R RESTORATIOR&EF{A%!BIL&TYASTUD
o o REMARKS i i
gLefLor . ZUTPORTED LARD DMIER OTHERL e — | l MORRIS COUNTY, NEW JERSEY
W # LML I TOWNSHE H 1 ‘i P FUEs T
X BEC b RELLA L i | o ERE |
) ! iU AE £5TS1E D
US 4RWT {DARS OF ENCINEESRS, WaSs D0 J0344
i il -
p - STl TN OB PROEST WO wairr B pE £ } AL
EemE T T st - - -~

U, 5. ARMY
T -
i‘:‘ | - '\\:
| E RN : f{ ‘ |
\ | i Y 2 7 | | ~ :\ . - L E
Y | AR y | - \ « ;
y ! \\ . ’4‘ ! . : . ; B E:
‘ L"'. | ) ‘-AL; | . i £
! | . y \ i |
! ’ - R
E 28— “l
| - /-‘,
R BLOCK 70 e L
29 .
//' \\ .) /. ) i
/ /
) | :
\ i .
\ ] .
!
\\ .
\ \
5 ‘\I | |
./ BLOCKTO .1\
_ 1 O \\
\. | .l
Y g
. \‘ \
— \\
:/:
FLOODGATE AREA/ ;
'/

BLOCK 39 |
4

AEVISED TO Sl ADI

TOHAL TEMPE




Exhibit A.2
Mitigation Analysis
Floodwall Only
Modified Alignment
(Selected Plan)

Upper Passaic River & Tributaries Flood
Damage Reduction & Environment
Restoration Feasiblity Study

- Area 1 (Enhancement) 0.72 Acre

Area 2 (Enhancement) 0.56 Acre
W Area 2 (Restoration) 0.27 Acre

- Area 3 (Enhancement) 0.10 Acre
- Area 3 (Restoration) 0.11 Acre

Area 4 (Preservation) 11.92 Acres

— Delineated Treeline
Wetland Boundary

GEEES————  Streams

Floodwall

Total Wetland Impacts - 0.85 Acre

N

0 200 400 600 800
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U.S. Army Corps of Engineers
New York District

Planning Division

26 Federal Plaza

New York, New York 10278
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Exhibit A.4

Mitigation Analysis
Floodwall/Levee
Modified Alternative

(Selected Plan)

Upper Passaic River & Tributaries Flood
Damage Reduction & Environment
Restoration Feasiblity Study

- Area 1 (Enhancement) 0.72 Acre

Area 2 (Enhancement) 0.56 Acre

7

/ Area 2 (Restoration) 0.27 Acre
- Area 3 (Enhancement) 0.03 Acres
- Area 3 (Restoration) 0.09 Acres

Area 4 (Preservation ) 11.48 Acres

Delineated Treeline
Wetland Boundary

CIEESS———  Streams

Floodwall

Total Wetland Impacts - 1.1 Acre

0 200 400 600 800
Feet

U.S. Army Corps of Engineers
New York District

Planning Division

26 Federal Plaza

New York, New York 10278
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LPPER PASSAIC FEASIBILITY STUDY

OWNERSHIP LIST

Address

1449 Valley Rd
1387 Valley Rd
1373 Valley Rd
1367 Vatley Rd
355 Valley Rd
351 Valley Rd
343 Valiey Rd
335 Valiey Rd
1311 Valiey Rd
S. Main Ave
1363 Valiey Rd
1297 Valley Rd

t
1
|
1

1283 valley Rd.
1277-83 Valley Rd.

1261 Valley Rd
1253 Valley Rd
Arata St

Arata St

Valley Rd

1221 Vailey Rd
Vailey Rd

1229 Valley Rd.

{153 Vailey Rd
45 Paplar Dr.
903 Valley Rd
Valley Rd

840 Vailey Rd.
834 Vailey Rd.

Alternative No. 4

Front-R-4 Residential, Rear-C-Conservation
Front-R-4 Residential, Rear-C-Conservation
Front-R-4 Residential, Rear-C-Conservalion

Block & Lot Ownership Property Use
Bi.l/Lotl6.04 LH Twnshp-Low Income S-C Sr. Citizen
BL1/Lot 18 Christian Kubrick
BL1/Loti&.01 RobertJovee Brandt
BL1/Lot}9 Antonio Battiloro
BL /Lot 21 Daniel/Loraine O'Loughlin R-4, Residential
BLI1/Lot22 Nela Cheglvk R-4, Residential
BLI/Lot 23 Barbara Melillo R-4, Residentiat
BLi/Lot 24 Antonio Battiloro

BLi{T.ots 25
BLI/Lot 26.01
BLi/Lot 26
BL2/Lotl
BL2/Lot 2
BL2/Lot 3
BL2/Lot 4
BL2/Lot 5
BL2/Lot 19
BL3/Lot 19
BLi2/Lot 3
BLi2/Lot |
BLi12/Lot 2
BLi2/Lot 3
BLI3/ot i
BL15/MLot t
BL30/Lot 10
BL3%/Lot 4
BE 70/Lot {0
BL70/ Lot 11

Franklin/Abigail Clark
Franklin/Abigail Clark
Raussell Wolke
Thermoplastic Ventures
Thermoplastic Ventures
Thermoplastic Ventures
Thermoplastic Ventures
Frank/Ann Romano
PSE&G

PSE&G

PSE&G

Gregory Eggert
Transcontinental Gas Corp.

Passaic Twp Youth Cir. Assoc.

Stirfing Center Assoc.
Village Super Market, Inc.
Long Hili Township
Ringel.Gold, & Ariella LLC
Butkocy, Olympia

PAM, LLC

Front-R-4 Residential, Rear-C-Conservation
Front-R-4 Residential, Rear-C-Conservation
C-Conservation

Front-R-4 Residential, Rear-C-Conservation
B-Z. General Commercial

B-2, General Commercial

B-2. General Commercizl

L1-2. Limted industrial

B-2. General Commercial

B-2, General Commercial

C-Conservation

B-2, General Commercial

B-2, General Commercial

B-2, General Commercial

P-Public

B-3, Planned Shepping

R-4

P, Public

., Conservation

R-3

R-3



UPPER PASSAIC FEASIBILITY STUDY

OWNERSHIP LIST

Address

1449 Valley Rd
1387 Valley Rd
1373 Valley Rd
13067 Valey Rd
1335 Valley Rd
1311 Valley Rd
S, Mam Ave
1303 Valley Rd
1297 Valley Rd

1285 Valley Rd.
{277-83 Valley Rd.

1261 Valiey Rd
12535 Valley Rd
Arata St

Arata St

Vailey Rd

1221 Vallev Rd
Valley Rd

1229 Valley Rd.

1153 Valley Rd
43 Poplar Dr.
903 Valley Rd
Valley Ra

840 Valley Rd.
334 Valley Rd.

Alternative No. 5

Front-R-4 Residential, Rear-C-Conservation
Front-R-4 Residential. Rear-C-Conservation
Front-R-4 Residential, Rear-C-Conservation

Block & Lot Ownership Properiy Use
BE1/Lo1i0.04 LH Twashp-Low Income S-C Sr. Citizen
BLI[/Lot 18 Christian Kubrick

BL 1/Lotig.01 Robert/joyce Brandt

BE /o1l Antomo Battiloro

BL1/Lot 24 Antonio Battilero

Bi.1/Lois 25
Bil/lot 26.01
Bil/Lot 20
BL2/Lotl
BL2/Lot2
BL2/Lot 3
BL2/ot 4
BlL.2/Lot 5
BLZ/1ot 19
BL3/Lot 19
BL12/Lo1 3
BLiZ/iot |
BLI2/Lot 2
BlL.12/iot 5
BL13/ot |
BLI13/lot 1
BL30/Lot 10
BL30/Lot 4
BL 70/L01 10
BIL.70/Lot 11

Frankiin/Abigail Clark
Franklim/Abigail Clark
Russel! Wolke
Thermoplastic Ventures
Thermoplastic Ventures
Thermoplastic Ventures
Thermoplastic Ventures
Frank/Ann Romanec
PSE&G

PSE&G

PSE&G

Gregory Eggert
Transcontinental Gas Corp.

Passaic Twp Youth Ctr. Assoc.

Suriing Center Assoc.
Village Super Market, ing.
Long Hill Township
Ringel.Gold, & Ariclla LLC
Butkecy, Olympia
PAM.LLC

Front-R-4 Restdential, Rear-C-Conservation
Front-R-4 Residennial. Rear-C-Conservation

C-Conservation

Front-R-4 Residential. Rear-C-Conservation

B-2, General Commercial
B-2, General Commercial
B-2, Geneyal Commercial
L1-2, Limited Industrial
B-2, General Commercial
B-2, General Commercial
C-Conservation

B-2. General Commercial
B-2. General Commercial
B-2, General Commercial
P-Public

B-3, Planned Shopping
R-4

P, Public

C, Conservation

R-3

R-3



EXHIBITS C.1 - C.2



Feasibility Study Cost Estimate-MCACES Fomat
Real Estate Acquisilion ReqUiremenis
Upper Passaic River and Tributaries-Allernative No. 4

SN Long Hifl Township, New Jersey
Private Commercial Public Requirement
# $ each reg # $ each eq # $ each i=le} Base Contingency Tota
0102-+--=- ACQUISITIONS
10201— By Govemment
G10202-— By Non-Fedsral Sponsor (NFS)
G1020201 Survey and Legal Descriptions 13 Top o 8,100 12 1000 12000 3 TGO 2100 23,200 5.800 25,000
G1020102 Title Evidence 13 S00 7,80C 12 500 7,200 3 B00 1,800 16,800 4,280 21,000
34020203 Negotiations 11 1,000 11,660 72000 14000 3 1000 3000 28,000 7,000 35,000
010203— By Govemment on Behalf of MFS
010204-— Review of NFS
1820401 Coordination Meetings with NFZ g 1,000 5,600 2,000 1,506 7,500
G10204072 Survey and Legal Descriptions 13 250 3,250 12 250 3,000 3 250 750 7006 1,750 8,750
G1020403 Tile Evidence 13 250 3,250 12 250 3,000 3 250 730 7,000 1,750 8,750
1020404 Megotiations 11 150 1,650 7 150 1,080 3 150 450 3,150 788 3938
SUBTOTAL 91,150 22,788 113 938
O3 CONDEMMNATICNS
010301~ By Governrnent
010302-~ By Nan-Federal Sponsor (MNFS) 1 3000 3000 1 3060 3000 ol 4] 5,000 1,500 7500
010363-— By Govemmeni on Behalf of NF3
010304~  Revew of NFS 9 250 250 * 250 250 0 g 500 125 £25
SUBTOTAL 6,500 1,625 5,125
G105 APPRAISALS
010801~ By Govermment
G10502-- By Non-Federal Sponsor (NFS} 43 ¢ 16,450 7 o 17530 3 3,000 36,950 $.238 46,188
010503 By Governmen! on Behalf of NFS
010504  Coordination Meelings with NFS ) 1,000 6,000 5,600 1,500 7,500
G10905-— Review of NFS 13 750 &,750 7 750 3,250 3 750 2,250 17,250 4313 21583
SUBTOTAL 60,2060 15050 75250
0106 PL 81646 ASSISTANCE
010601— By Government
010802— By Non-Federal Sponsor (NFS) 8] 8} o g 3 [+ a ) a
RN 010803— By Gaovemment on Behaif of NFS
H 019604— Review of NFS G G g 0] g & a by o)
SUBTCTAL g 0 G
0157 - TEMPORARY PERMITS/AICENSES/RIGHTS-OF-WAY
010701 By Govemment G 4] 3] 0 G o]
010702-— By Non-Federal Sponsor (NFS} o o] G 3] o o] 0
G10703—~ By Government on Behalf of NFS s [ a o] 4] A]
G10704-- Review of NFS ¥} G g g O a 0 4] 0
010705  Other a o ol g 4] 0
010706— Damage Claims ¢ o] v} G a 0
SUBTOTAL o a] S
0115-——— REAL ESTATE PAYMENTS
011501-— Lang Payments i
01150401 By Goavemment o) Q o
01150162 By Non-Federal Sponsor (NFS} 0 Job 159,600 168,600 39,800 199,500
01150103 By Govemment on Behalf of NFS G a G
01150104 Review of NFS 11 150 1,650 7 150 1,050 3 150 450 3,150 788 3,938
011502 PL 91-546 Assistance Payments 1] o] g
a1t50261 By Govemment 0 o g
01150202 By Non-Federal Sponsor (NFS) ol o o 0 [ Q
01150203 By Gavemnmerni oh Behaif of NFS 0 o] )
01150204 Review of NFS Q a3 3} 0 G o
011503-— Damage Payments o] o )
01450301 By Governmant 0 M 5
01150302 By Non-Federal Sponsor (NFS} 0 Job 58,300 55,300 13,825 69,125
01150303 By Government or Behalf of NFS T i ) T ) il 0 o
01150304 Rewview of NFS o] s o
SUBTOTAL 218,050 54513 272,583
2,700
Azcount 01 Real Estate Total 375,800 93,875 469 875
Accourt 62 Facility Ullity Retfocations (Construction cost only ) 3 dob 183,738 183,738 465,935 204 873
REAL ESTATE and RELOCATION ACQUISITION TOTAL $539,638 $134,916  $674,548

Page 2 cf3



Feasibifity Study Cost Estimate-MCACES Farmat

Real Estale Acguisition Reguirements

Upper Passaic River and Tributaries - Alternative No. 5

Long Hill Township, New Jersey

0102------ ACQUISITIONS

030201 By Government

010202--- By Mon-Fedemi Sponsor (NFS)
G1020201 Survey and Legal Descriptions
01920102 Title Evidence

01020203 Megotations

010203-- By Government on Sehalf of NFS
910204-~  Review of NFS

C1020401 Coordination Meetings with NFS
G1020407 Survay and Lega! Descriptions
01020403 Title Evidence

1020404 Megaotiations

SUBTOTAL

9103------ CONDEMMNATIONS

010301-— By Government

010302-— By Nen-Federal Sponsor (NF3)
010303-— By Govemment on Behalf of NFS
610304  Review of NFS

SUBTOTAL

0105-—--- APPRAISALS

018561 By Govemment

010502-- Dy Non-Federal Sponsor {NFS}
010503-— By Government on Benaif of NFS
010804--  Coordination Meetings wilh NFS
010505--  Raview of NFS

SUBTOTAL

8106 PL 91-846 ASSISTANCE

By Govemment

By MNon-Federat Sponsor (NFS}
By Government cn Beha!f of NFS
Feview ol NFS

910804~

SUBTOTAL

2307 TEMPORARY PERMITSAICENSES/RIGHTS-OF -WAY

410704~ By Govemmen:

010702-~ By Non-Federzl Sponsor {(NFST
110703-— By Govemnment on Behalf of NFS
010704  Review of NFS

010705—  Other

010706-~ Damage Claims

SUBTOTAL
3115—— REAL ESTATE PAYMENTS

11501-~ Land Payments

01150101 By Sovemiment

01156102 By MNon-Faderal Sponsor (MNFSY
011560103 By Govermment an Behaif of NFS
01150404 Raview of NFS

011502-— PL 91-646 Assistance Payments
01150201 By Govemment

01150202 By Non-Federal Sponscr {(NFS)
01150203 By Govemnment on Behalf of NFS
01150204 Review of NFS

511503--- Damage Payments

31150301 By Govemnment

01150302 By MNonederal Sponsor (MFS}
1150303 By Gavemnment on Behalf of NFS
01150304  Review of NFS

SUBTOTAL

Account G1 Real Kstale Tolal

Agcount G2 FacilityUtility Relocations (Canstruction cost only)

Private Commercial Pyblic Requirement

$ each 1eq # $ each req # & each req Sase Contingency Towa
10 700 7000 12 1,000 12000 3 500 1500 20,560 5,125 25,625
10 800 8,600 12 840 7,200 3 &G0 1,5G0 14,700 3875 16,373
&5 1,000 8000 T 2000 14000 3 1006 3000 25,000 8,250 31,250
§ 1,000 6000 6,000 1,500 7 500
10 25Q 2,500 12 250 3,009 3 250 a0 8,250 1,563 7,813
10 256 2500 12 250 3,000 3 250 750 6,250 1,563 7,813
& 150 1,200 7 150 1,050 3 150 450 2,700 675 3375
81,404 23,350 01,750
1 3000 3,000 1 3000 3,000 o Q 6,000 1,500 7500
1 250 250 1 250 250 o] s} 500 128 625
8,500 1,625 8,128
10 14,200 12 17,500 3 3,000 34,790 8,675 43,375
8 1,060 6,000 £.000 1,500 7500
10 750 500 12 750 8,000 3 780 2,250 18,750 4,668 23438
59,450 14 863 74,313
g o ¢ o Q 1] g G a
G o ] ol 5] s} G G 0
G Al 0
o o 0 0 0 V]
0 g o ol 0 G 0
o 0 Q 0 o g
& o Q g a &) 4] o &
o 0 ¢ G a &5
5] 8] G & o} 83
o 5] d
G ] e
0 Job 148,500 146 500 36,825 183128
g il 0
10 150 1.500 12 150 1,800 3 150 450 3,75C 938 4,688
o o ]
o 0 a
0 a Q 0 G 0
Q & !
0 a 0 0 G 3
9 o G
a o G
U dob 26,800 26,800 6,700 33,500
- 3] O o
a G o 2] O o
177,050 44,265 221,313
a 324 400 81,100 405 500
3 Job 183,738 163,738 40,835 204,673
REAL ESTATE ACQUISITION TOTAL $488,138 $122.035  3$610,173



EXHIBIT D



ASSESSMENT OF NON-FEDERAL SPONSOR’S
REAL ESTATE ACQUISITION CAPABILITY
UPPER PASSAIC RIVER AND TRIBUTARIES FLOOD CONTROL PROJECT
MORRIS COUNTY, NEW JERSEY

1. Legal Authority

a. Does the sponsor have legal authority to acquire and hold title to real property for
project purposes?

Yes. The non-Federal sponsor (NFS), the New Jersey Department of Environmental
Protection (NJDEP) has acquisition authority in the project area.

b. Does the sponsor have the power of eminent domain for this project?
Yes. The NFS has.the power of eminent domain for this project.

¢. Does the sponsor have “quick-take™ authority for this project?
Yes. The NFS has “quick-take” authority for this project.

d. Are there any lands/interests in land required for the project located outside the
sponsor’s political boundary?

No.

e. Are any of the lands/interests in land required for the project owned by an entity
whose property the sponsor cannot condemn?

N/A

2. Human Resource Reguirements:

a. Will the sponsor’s m-house staff require training to become familiar with the real
estate requirements of Federal projects including P.L. 91-646, as amended?

No. The NFS is familiar with the requirements of P.L. 91-646.

b. If the answer to 2a is yes, has a reasonable plan been developed to provide such
training?

N/A

e e e e 4
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c. Does the sponsor’s in-house staff have sufficient real estate acquisition experience to
meet its responsibilities for the project?

Yes.

d. Is the sponsor’s projected in-house staffing level sufficient considering its other
workload, if any, and the project schedule?

Yes. The NFS has indicated that assistance would be requested from the local
municipalities to acquire the necessary real estate interests.

e. Can the sponsor obtain contractor support, if required, in a timely fashion?
Yes

f.  Will the sponsor likely request USACE assistance in acquiring real estate?
No.

3. Other Proiect Variables:

a. Will the sponsor’s staff be located within reasonable proximity to the ;ﬁroj ect site?
Yes.

b. Has the sponsor approved the project/real estate schedule/milestones?
Yes.

4, Overall Assessment:

a. Has the sponsor performed satisfactorily on other USACE projects?
Yes

b. With regard to this project, the sponsor is anticipated to be: highly capable/fully
capable/moderately capable/marginally capable/insufficiently capable?

Fully capable.



s. Coordination
a. Has this assessment been coordinated with the sponsor?
Yes.
b. Does the sponsor concur with this assessment?

Yes.

Prepared by:

Wq-@L/L

Mary D?Hy
Realty Specialist

Reviewed and approved by:

e 7@@_

Nma/P Kelley
Chief, Civil Projects Support Branch

Real Estate Division

Concurrence by:

£y gl
4 John Moyle, P.E., M/anager
Bureau of Dam Safety and Flood Control

 New Jersey Department of Environmental
Protection




